

Deyes Academy

Outline Phasing and Programme

Public Exhibition

February 2022 (Rev B)

Deyes High School



Programme Key Dates:

Phase	Date
Phase 1 New Build starts	August 2022
New School Opens	Spring 2024
Phase 2 Demolition starts	Spring 2024
Phase 2 Demolition completes	Spring 2025
Project Completion	Spring 2025



Deyes High School





Temporary Construction Access subject to formal agreement

Kier site hoarding line

Phase 2 demolition of existing buildings and completion of external works.

New school open/Phase 2 demolition starts Spring 2024.

Deyes High School





Deyes High School



Deyes Academy

Outline Phasing and Programme

Public Exhibition

February 2022 (Rev B)

Deyes High School



Programme Key Dates:

Phase	Date
Phase 1 New Build starts	August 2022
New School Opens	Spring 2024
Phase 2 Demolition starts	Spring 2024
Phase 2 Demolition completes	Spring 2025
Project Completion	Spring 2025



Kier site hoarding line



Temporary Construction Access subject to formal agreement

Phase 1 New Build
Start on Site August 2022

Deyes High School





Temporary
Construction
Access subject to
formal agreement

Phase 2 demolition of existing buildings
and completion of external works.

Kier site
hoarding line

New school open/Phase
2 demolition starts
Spring 2024.

Deyes High School





Deyes High School



Deyes Academy

Outline Phasing and Programme

Public Exhibition

February 2022 (Rev B)

Deyes High School



Programme Key Dates:

Phase	Date
Phase 1 New Build starts	August 2022
New School Opens	Spring 2024
Phase 2 Demolition starts	Spring 2024
Phase 2 Demolition completes	Spring 2025
Project Completion	Spring 2025



Deyes High School





Temporary
Construction
Access subject to
formal agreement

Kier site
hoarding line

Phase 2 demolition of existing buildings
and completion of external works.

New school open/Phase
2 demolition starts
Spring 2024.

Deyes High School





Deyes High School

